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SUBJECT: FEDERAL FACILITY AGREEMENT APPENDIX A SCHEDULE EXTENSION 
FOR OPERABLE UNIT 2C ANOMALY AREA 3, FORMER MARINE CORPS 
AIR STATION (MCAS) EL TORO, CALIFORNIA 

This letter is written to request an extension to the MCAS EI Toro Federal Facility 
Agreement (FFA) Appendix A Schedule for primary documents. Anomaly Area 3 requires a 
revised milestone deliverable date for the Draft Record of Decision (ROD) based on requiring 
additional time to complete a preceding FFA deliverable and to maximize public participation 
including attendance of the public meeting associated with a public comment period. As 
discussed and agreed to at several Base Realignment and Closure Cleanup Team (BCT) 
meetings, the Navy and the California Regional Water Quality Control Board, Santa Ana Region 
(RWCQB) have been cooperatively working to resolve issues related to the Draft Proposed Plan. 
Following additional discussions with the RWQCB, it was concluded that the Navy's current 
technical documentation addresses RWQCB comments. As such, the RWQCB has removed any 
objections to proceeding with the Draft Final Proposed Plan. Conclusions of the recent 
discussions between the Navy and the RWCQB will be documented in a response to comments 
matrix provided with the Draft Final Proposed Plan. 



5090 
Ser BPMOW.CA\0279 

MAY 0 () 2009 

The project schedule has been updated to incorporate the aforementioned deliverables. The 
update also accounts for the scheduling of the Proposed Plan public comment period and public 
meeting. Based on previous experience, the Navy has determined that holding public meetings 
in conjunction with regularly scheduled Restoration Advisory Board (RAB) meetings increases 
public participation. Further, it should be noted that the RAB voted against holding July 
meetings due to low attendance, given seasonal vacations. Taking all this into consideration, the 
Navy proposes to hold the Proposed Plan public meeting on August 19,2009, which coincides 
with a scheduled RAB meeting. For these reasons, there is good cause for this extension. 

The following table identifies the primary submittal and the associated schedule extension 
relating to this request, which is made pursuant to FFA Sections 9.2(d) and 9.2(g). Enclosure (1) 
presents our FFA schedule (Appendix A) with the revised primary milestones included. 
Enclosure (2) presents the detailed project schedule with supporting document submittal dates. 

Anomaly Area 3 
Prima Submittal 

Current Revised ~Extension I 
I Draft Record of Decision r-

Deliverab~ Date I Deliverable !?~te , I 

09-17-09 I 11-17-09 I 2 months I --I--, 1-1 
--------~------------~---- ! -~ I 

Thank: you for your cooperation and continued support. Should you have questions or need 
additional information, please contact Ms. Content Arnold, Lead Remedial Project Manager at 
(619) 532-0790. 

Sincerely, 

JAMES CALLIAN 
BRAC Environmental Coordinator 
By direction of the Director 

Enclosures: (1) Federal Facility Agreement Appendix A Schedule, Former MCAS EI Toro 
(May 5, 2009) 

(2) Coniprehensive Schedule, Anomaly Area 3, Former MCAS EI Toro 

Copy to: 
Mr. Crispin Wanyoike, P.E. 
Senior Program Director 
AECOM Technical Services Inc. 
21064 Bake Parkway, Suite 200 
Lake Forest, CA 92630 
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May 5,2009 

MARINE CORPS AIR STATION EL TORO 
Federal Facility Agreement 

Appendix A 
Submittal Milestones 

Site 1 Soil (Former Explosive Ordnance Disposal [EOD] Training Range) 
Primary Submittal Deliverable Date 
Draft Remedial Investigation 06-03-2005 
Draft Feasibility Study 01-29-2007 
Draft Proposed Plan 03-24-2010 
Draft Record of Decision 12-03-2010 

Draft Final Submittal 
Draft Final Feasibility Study 

Deliverable Date 
08-29-2008 

Site 1 (Former EOD Training Range) 1 & Site 2 (Magazine Road Landfill) 
Groundwater 
Primary Submittal 
Draft Proposed Plan 
Draft Record of Decision 

Draft Final Submittal 
Draft Final Feasibility Study 

Deliverable Date 
03-24-2010 
12-03-2010 

Deliverable Date 
12-22-2009 

Sites 2 & 17 (Magazine Road and Communication Station Landfills) 
Primary Submittal Deliverable Date 
Draft Final Remedial Design 07-19-2004 
Draft Sites 2 and 17 Operation and Maintenance 09-14-2007 
Plan 
Site 2 Draft Remedial Action Completion Report 
Site 17 Draft Remedial Action Completion Report 

10-24-2008 
10-24-2008 

Sites 3 & 5 (Original and Perimeter Road Landfills) 
Primary Submittal Deliverable Date 
Draft Remedial DesignlRemedial Action Work 09-02-2008 
Plan* . 
Draft Operation and Maintenance PlanILong-Term 06-23-2009 
Monitoring Plan** 
Dr~ft Interim-Remedial Action Completion 04-07-2010 
Report*** 
Draft Operating Properly and Successfully Report 02-24-2011 
* Includes Construction Quality Assurance (CQA) Plan, Construction Quality Control (CQC) Plan, and Contingency Plan 
** Includes Long-Term Contingency Plan 
***Equivalent to Project Closeout Report 

Page 1 of2 
APPENDIX A (05-05-09) Encl (1) 



May 5,2009 

MARINE CORPS AIR STATION EL TORO 
Federal Facility Agreement 

Appendix A 
Submittal Milestones 

Anomaly Area 3 
Primary Submittal 
Draft Remedial InvestigationlFeasibility Study· 
Draft Proposed Plan 
Draft Record of Decision 

Deliverable Date 
12-06-2005 
06-23-2008 
11-07-2009 

Sites 8 (DRMO Storage Yard) & 12 (Sludge Drying Beds) 
Primary Submittal Deliverable Date 
Draft Remedial DesignlRemedial Action Work 09-12-2007 
Plan 
Construction Quality Assurance Plan 
Construction Quality Control Plan 
Draft Remedial Action Completion Report 

Site 16 (Crash Crew Pit No.2) 
Primary Submittal 
Draft Remedial DesignlRemedial Action MNA 
Work Plan 
Draft Remedial Design 
Draft Operating Properly and Successfully Report 

Site 18 (VOC Regional Groundwater Plume) 
Primary Submittal 
Preliminary Remedial Design (90% Design) 
Final Remedial Design (100% Design) 
Draft Operation & Maintenance Plan 
Draft Project Closeout Report I Interim - Remedial 
Action Completion Report 

09-12-2007 
09-12-2007 
09-14-2009 

Deliverable Date 
11-18-2003 

07-27-2005 
03-02-2006 

Deliverable Date 
03-14-2005 
05-31-2005 
01-11-2007 
05-14-2007 

Site 24 (VOC Source Area - Shallow Groundwater Unit) 
Primary Submittal 
Preliminary Remedial Design (90% Design) 
Final Remedial Design (100% Design) 
Draft Operation & Maintenance Plan 
Draft Project Closeout Report I Interim - Remedial 
Action Completion Report 

Deliverable Date 
06-02-2004 
12-13-2004 
01-11-2007 
05-14-2007 

Page 2 of2 
APPENDIX A (05-05-09) End (1) 



EI Toro _Comprehensive_OS-2009_wd01.mpp 
Project: Former MCAS EI Toro 
Date: Tue S/S/09 

ID Task Name 

2793 Anomaly Area 3 

2794 RI/FS Report 

2798 Draft RifFS Report 

2803 Regulatory Agency Review 

2804 Supplemental.Groundwater Evaluation 

2817 Draft Final RI/FS 

2831 Regulatory Agency Concur/Dispute 

2832 Final RifFS 

2833 Proposed Plan 

2836 Draft PP 

2837 Regulatory Agency Review (Appendix A: 6/23/0B) 

2838 Draft Final PP 

2839 Regulatory Agency Concur/Dispute 

2840 Final PP 

2841 Preparation for Public Comment 

2842 Public Comment Period 

2843 Public Meeting 

2844 Final Record of Decision 

2847 Draft ROD (Appendix A: 11/17/09) 

2848 Responsiveness Summary 

2849 Regulatory Agency Review 

28S0 Draft Final ROD 

28S1 Regulatory Agency.Concur/Dispute 

28S2 Final ROD 

Project: Former MCAS EI Toro 
Date: Tue 5/5/09 I Task . ~I _____ --'1 

Comprehensive Schedule 
Anomaly Area 3 

Former MCAS EI Toro 

Duration Start 

3343 days Wed 7/27/05 

759 days Wed 7/27/05 

32 days Wed 10/19/05 

112 edays Mon 121S/OS 

176 days Mon 6/12106 

278 days Mon 4/30/07 

23 days Thu S/22108 

o edays Mon 6/23/08 

349 days Thu 5/1108 

Sdays Tue 6/17/08 

74 edays Mon 6/23/08 

1S days Mon 5/18/09 

30 edays Fri 6/S/09 

o edays Fri 7/17/09 

5 days Mon 7/20/09 

22 days Mon 8/3109 

o days Wed 8/19/09 

182 days Thu 8/6109 

22 days Mon 10/19/09 

o edays Tue 11/17109 

60 edays Tue 11/17/09 

44 days Mon 1118/10 

30 edays Thu 3/18/10 

o edays Sat 4/17/10 
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Finish 1 1 III 1 III 1 

'04 1 '05 1 '06 1 '07 1 '08 1 '09 1 '10 1 '11 1 '121 '131 '14 
Fri 5/18/18 

Mon 6/23/08 
.................. ,,,Jiii ....•... ·ii···· iiliiiiiiiii····.· ...•.. -."j ........ -............... _ ..... . 

Thu 1211105 • 
Mon 3/27/061215105~3127106 

Mon 2112107 ... 
Wed 5121108 

........................... ··········r····· 

Mon 6/23/08 5/22108 a 6/23/08 

Mon 6/23/08 ... .-....- ... 

Tue 9/1109 

Fri 915108 

Fri 6/5109 ..... 

Sun 715109 

Fri 7/17109 

Fri 7/24109 

Tue 9/1109 

Wed 8/19/09 

Sat 4/17110 

Tue 11/17/09 

Tue 11/17109 ..... 

Sat 1/16110 

Thu 3/18110 

Sat 4/17110 

Sat4/17/10 ...... . 

• • 
6123108 !! 915108. 

....................... ~ ........ .. ····5l18io·9····~·····6"i5io9··· 

615109 n 7/5109 

.ii1iiOs 

7/20/09 I 7/24109 

..... __ ........... _ ............. -. -8j3jO·9 .... fi .... 9i1j09·~ ··· .. · .... H •• ·~ .. •••••• 

• '8/19/09 

......... ~ ....... ::. ................ ~ ..... . 

10/19109-0: 11117109 

-.11117109 . 

11117109 0 1116/10 

1/18/10 n 3/18/10 

3/18/10 D 4/1.7/10 

···'.4i17/10 

Progress Milestone. Summary '.,. .......... . 

• # 


